



Creative Learning for Life

State of art



- 09.30 Opening (Birgit Grimbergen)
State of Art & Interim report and monitoring interview
- 09.45 Compendium (Maurizio Chiappa)
Structure
Example CROAN (Nathan van Groeningen)
Example 4BLS / DOC Servizi (Maurizio Chioappa)
Discussion in small groups (Breakout rooms) (30 minutes)
Feedback (15 minutes)
- 11.00 Coffee Break
- 11.30 Implementation strategy (Guus van Beek)
Process
Resources
Monitoring / evaluation
Support
Discussion / Questions and Answers
- 12.30 Summary, milestones and decisions how to proceed (Birgit Grimbergen / Guus van Beek)
- 13.00 Closure (Birgit Grimbergen)





Scope



Vocational Education and Training is a service of providing essential skills to students supporting:



Personal development



Enhancing employability



Encouraging active citizenship

Source: European Commission, 2009



Objectives

- 
1. To understand Life Skills Concept in VET.
 2. To increase the creativity capacity of the individual teachers.
 3. To increase Life Skills development of students in VET.
 4. To validate various methods and techniques in Creative Teaching of Life Skills to students in VET.



Workpackages

- **WP 1 Projectmanagement 1-11-2022 / 30-4-2025**
- **WP 2 Understanding and Assessing Life Skills 1-12-2022 /30-11-2023**
Understand the Life Skills concept in VET
- **WP 3 Creative Teaching Capacity building 1-12-2023 /12-9-2024**
Increase the creativity capacity of the individual teachers
- **WP 4 Implementation 12-9-2024 / 28-2-2025**
Increase Life Skills development of students
Validate various methods and techniques
- **WP 5 Dissemination 1-11-2024 / 30-4-2025**



Interim Report

Positive points

- Involvement of target groups
- Use of project results by others

Points for improvement

- Information how to use Self-assessment instrument
- More pro-active approach in dissemination (especially towards umbrella organisations)





State of art

WP 1 Projectmanagement Ongoing, Interim Report

WP 2 Understanding and Assessing Life Skills

- Publication finished and translated
- Assessment of all teachers/trainers
- Self Assessment instrument ready to use

WP 3 Creative Teaching Capacity building

- Training in Tallin and Padova
- Compendium ready to use





State of art

WP 4 Implementation

- Implementation strategy
- Testphase
- Online meetings monitoring
 - November 2024
 - January 2025
- Final version compendium

WP 5 Dissemination

- Website & Newsletters
 - Multiplier events (February and March 2025)
-
- **Final meeting April 2025 (where?)**
 - **Final report: deadline 1-7-2025**
 - **Final payment: deadline 1-9-2025**

