


Consensus Document

CL4L project



What is it?

- A formal agreement between project partners
- ≠ Grant Agreement (GA) → EU Commission and Lead partner
- Useful and simple **guide** during all the length of the project



Objectives

- To ensure a **successful development** and satisfactory conclusion of the project
- **To transfer** to the partners the **contractual commitments** that the coordinator has made with the EU Commission
- To define the **actions and the framework for development cooperation** between project partners



All beneficiaries are jointly responsible for the proper implementation of the technical aspects of the project

How to read it

- The Consensus is structured into 10 sections:
 1. Introduction
 2. Project partners
 3. Associated partners
 4. Impact
 5. Work packages
 6. Project results
 7. Transnational Meetings (TMs)
 8. Project management
 9. GANTT chart
 10. Signatures



Planning

Check the links between Work packages and TRANSNATIONAL MEETINGS!

Work package 1

Project Management	
Start Date:	01.11.2022
End Date:	30.04.2025
Main Objective:	Efficient management of the project
Main Activities:	Managing of the project, monitoring progress, reporting to National Agency (NA), managing risks
Main Result:	A smooth and effective cooperation between partners
Events:	TM1, Online and Onsite sessions, (ref. to Transnational Meetings section)



Transnational Meeting 1: “Kick-Off-Meeting”
Work package (WP) 1

Project management

- Roles and responsibilities
- Rules for Transnational meetings
- Rules for Dissemination and Multiplier Events
- Evaluation process
- Project administration



Thank you!

Giulia Sergiampietri
Doc Servizi Soc. Coop.

